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5.1  PURPOSE 
 
This chapter provides guidance to departmental staff for the review and processing 
of the Transportation Improvement Programs (TIPs) of Metropolitan Planning 
Organizations (MPOs).  This chapter also details the process for amending the 
TIP. 
 

5.2  AUTHORITY 
 
23 United States Code (U.S.C.) 134 (j) and (k)(3) and (4) (Transportation 
Improvement Program) 
 
23 U.S.C. 135 and 139 
 
23 U.S.C. 204 (roads on federal lands to be included in the TIP where applicable) 
 
49 U.S.C. 5304 (Transportation Improvement Program) 
 
23 Code of Federal Regulations (C.F.R.) Part 450 Sections 320, 324, 326, 328, 
330, and 332 (Transportation Improvement Program) 
 
23 C.F.R. 500.109, 500.110, and 500.111 (Congestion Management System, 
Public Transportation Management System, and Intermodal Management System, 
respectively) 
 
339.175(6) and (8), Florida Statutes (F.S.). (Transportation Improvement 
Program) 
 
 339.135(4)(c) and (4)(d), F.S. (Work Program) 
 
 427.015(1), Florida Statutes (Transportation Disadvantaged) 
 
Letter from the Governor of the State of Florida to the Federal Highway 
Administration dated June 8, 2011, delegating the authority to review and 
approve MPO TIPs and TIP amendments to the Secretary of the Florida 
Department of Transportation 

 

 
 

 
 

 

 

 

http://www4.law.cornell.edu/uscode/23/134.html
http://www4.law.cornell.edu/uscode/23/204.html
http://www4.law.cornell.edu/uscode/49/5304.html
http://www.access.gpo.gov/nara/cfr/waisidx_07/23cfr450_07.html
http://www.access.gpo.gov/nara/cfr/waisidx_07/23cfr500_07.html
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5.3  SCOPE 
 

This chapter is for the use of departmental planning, program development and 
environmental management personnel in the Districts and the Central Office.  It 
may be used by MPO staff as a guideline for the requirements of the TIP.  
 

5.4  REFERENCES  
  
Department Work Program Instructions 
http://www.dot.state.fl.us/programdevelopmentoffice/Development/WP_instr
uctions.shtm 
 
Department Efficient Transportation Decision Making (ETDM) Manual, March 2006 
https://etdmpub.fla-etat.org/est/ 

 
Sociocultural Effects Evaluations Handbook for the ETDM Process, November, 
2005 
http://www.dot.state.fl.us/emo/pubs/sce/sce.htm 
 

5.5  TIP LEGAL REQUIREMENTS  
 
The MPO is required by 23 U.S.C. 134(j) to develop a Transportation Improvement 
Program (TIP). The Code of Federal Regulations define the TIP as a “prioritized 
listing/program of transportation projects covering a period of four years that is 
developed and formally adopted by an MPO as part of the metropolitan 
transportation planning process, consistent with the metropolitan transportation 
plan, and required for projects to be eligible for funding under title 23 U.S.C. and 
title 49 U.S.C. Chapter 53. [23 C.F.R. 450.104] State law requires the TIP to 
cover a period of five years, not four. [339.175(8)(c)(1), F.S.] The TIP is developed 
in cooperation with the Department and public transit operators. [23 C.F.R. 
450.324(a)] 
 

5.5.1  TIP Schedule 
 
By state law, the TIP is updated annually and approved by the MPO and the 
Governor or the Governor’s delegate.  [23 U.S.C. 134(j)(1)(D); 23 C.F.R. 
450.324(a); 339.175(8)(a) and (f), F.S.] The schedule for the development of the 
TIP must be compatible with the schedule for the development of the Department’s 
Work Program and the State Transportation Improvement Program (STIP) since 
the TIP is incorporated into the STIP. [23 U.S.C. 135(g)(4)(D)(i); 23 C.F.R. 
450.216(b)] By September 30, the Federal Highway Administration (FHWA) and 
the Federal Transit Administration (FTA) make a joint finding that each TIP is  
 
 

http://www.dot.state.fl.us/programdevelopmentoffice/Development/WP_instructions.shtm
http://www.dot.state.fl.us/programdevelopmentoffice/Development/WP_instructions.shtm
https://etdmpub.fla-etat.org/est/
http://www.dot.state.fl.us/emo/pubs/sce/sce.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.104.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.324.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.324.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.216.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.216.htm
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consistent with the long range transportation plan. They base that finding on the 
self-certification statement submitted by the State and the MPO, on their review of  
the LRTP, and on other reviews that they deem necessary. [23 C.F.R. 450.328(a)] 
Figure 5A on page 5-11 shows the key deadlines for development of the 
TIP/STIP. 
 

5.5.2  Public Involvement 
 
SAFETEA-LU requires that the MPO develop and use a documented public 
participation plan.  [23 USC 134(i)(5)(B); 23 C.F.R. 450.316(a)].  In addition, the 
MPO shall periodically review the effectiveness of the procedures and strategies 
contained in the public participation plan [23 C.F.R. 450.316(a)(1)(x)].  The 
participation plan defines the process for public input into the TIP.   
 
The MPO shall provide all interested parties reasonable opportunity to comment on 
the TIP. In addition, in nonattainment area Transportation Management Areas 
(TMAs), the MPO shall provide at least one formal public meeting during the TIP 
development process, which should be addressed through the participation plan. 
[23 CFR 450.324(b)]  Those “interested parties” include citizens, affected public 
agencies, representatives of public transportation employees, freight shippers, 
providers of freight transportation services, private providers of transportation, 
representatives of users of public transportation, pedestrian walkways, bicycle 
transportation facilities, and the representatives of the disabled. [23 C.F.R. 
450.316(a)] When the Metropolitan Planning Area (MPA) includes Indian Tribal 
Lands, the MPO shall appropriately involve Indian Tribal Governments in the 
process.  In addition, if the MPA includes Federal Public Lands, the MPO shall 
appropriately involve Federal Land Management Agencies in the process.   
 
In addition the MPO shall do the following when developing the TIP. 
 
1. Provide adequate and timely notice about public participation activities; 

2. Provide opportunity to comment at key decision points; 

3. Provide reasonable access to information about transportation issues and 
processes; 

4. Use visualization techniques to describe the TIP; 

5. Make public information available in electronic formats such as the World Wide 
Web; 

6. Hold public meetings at convenient times and locations; 

7. Demonstrate explicit consideration and response to public input; 

8. Seek out and consider the needs of those traditionally underserved by existing 
transportation systems such as low-income and minority households; 

 

http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.328.htm
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9. Provide additional opportunity for public comment if the Final TIP differs 
significantly from the Draft TIP; 

10. Provide a summary, analysis, and report on the comments received on the TIP 
if there were a significant number of comments received; 

11. Consult with state and local agencies that are responsible for other types of 
planning within the metropolitan area (such as planned growth, economic 
development, environmental protection, airport operations, and freight 
movements); 
 

12. When the MPA includes Indian Tribal lands, the MPO shall appropriately 
involve the Indian Tribal government(s); and 

 
13. When the MPA includes Federal public lands, the MPO shall appropriately 

involve the Federal land management agencies. 
 

5.5.3  Financial Constraint 
 
The MPO must demonstrate that the TIP is financially constrained by year and 
maintain that financial constraint. [23 C.F.R. 450.324(i)] It is highly recommended 
that the TIP include a table(s) that compares the funding sources and amounts by 
year to the total project costs by year. The TIP shall include a financial plan that 
demonstrates how the approved TIP can be implemented, indicates resources 
from public and private sources that are reasonably expected to be made available 
to carry out the TIP, and recommends any additional financing strategies for 
needed projects and programs. [23 C.F.R. 450.324(h)] When developing the TIP, 
the MPO, State, and public transportation operator(s) shall cooperatively develop 
estimates of funds that are reasonably expected to be available. [23 C.F.R. 
450.324(h)] 
 
The TIP shall include a project or phase of a project only if full funding can 
reasonably be anticipated for the time period contemplated to complete the project.  
[23 C.F.R. 450.324(i)] Clarification on this subject was provided by Bob Romig in a 
January 5, 2007 memo to the District Planning Managers. The TIP may include 
projects that are not fully funded in the four federally recognized years of the 
TIP so long as that project or project phase is fully funded within the 20-year 
time horizon of the Long Range Transportation Plan.  
 

5.5.4   Project Selection Process  
 
The way projects are selected for the TIP depends on whether the metropolitan 
area has a population of 200,000 or greater, i.e., whether the area is a 
Transportation Management Area (TMA). In non-TMAs, the State and/or public 
transportation operator(s) select the projects using funds from Title 23 funds and 
Title 49, Chapter 53 with the exception of Federal Lands Highway program projects 
in cooperation with the MPO. Those projects will be selected by the appropriate  

http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.324.htm
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federal agencies in cooperation with the Department and the MPO and must be 
included in the TIP. [23 C.F.R. 450.330(b); 23 U.S.C. 204(a)(4)(A)]  
 
In a TMA, the MPO selects all Title 23 and FTA-funded projects for implementation 
in consultation with the Department and transit operators (except projects on the 
National Highway System and projects funded under the bridge and interstate 
maintenance programs which are selected by the Department in cooperation with 
the MPO.)  Federal Lands Highway program projects are selected by the 
respective federal agency in cooperation with the MPO and the Department. [23 
C.F.R. 450.330(c)]  The Department funds projects in the Work Program based on 
the priorities set by the MPO. 
 

5.5.5  Projects to be Included in the TIP 
 
The TIP must include:  
 

(1) Capital and non-capital surface transportation projects proposed for 
funding under Title 23 and Title 49 Chapter 53 (including 
transportation enhancements, Federal Lands Highway projects, 
safety projects included in the Strategic Highway Safety Plan, trail 
projects, pedestrian walkways, and bicycle facilities). [23 C.F.R. 
450.324(c)] 

 
(2) All regionally significant projects requiring an action by FHWA or FTA 

regardless of funding source. [23 C.F.R. 450.324(d)] 
 
(3) For information purposes, all regionally significant projects proposed 

to be funded with Federal funds other than those administered by the 
FHWA or FTA, as well as all regionally significant projects to be 
funded with non-Federal funds. [23 C.F.R. 450.324(d)] 

 
(4) In areas with Americans with Disabilities Act required paratransit and 

key station plans, identification of those projects that will implement 
these plans. [23 C.F.R. 450.324(e)(7)] 

 
(5)  Only projects consistent with the LRTP.  [23 C.F.R. 450.324(g) and 

339.175(8)(c)(2), F.S.] 
 

According to 23 C.F.R. 450.324(c), the following types of projects may be included 
in the TIP but are not required. 
 
 (1) Safety projects funded under 23 U.S.C. 402 and 49 U.S.C. 31102; 

 
(2) Metropolitan planning projects funded under 23 U.S.C. 104(f), 49 

U.S.C. 5305(d), and 49 U.S.C. 5339; 
 

http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.330.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.324.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.324.htm
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(3) State planning and research projects funded under 23 U.S.C. 505 
and 49 U.S.C. 5305(e); 

 
(4) State planning and research projects funded with National Highway 

System, Surface Transportation Program, and/or Equity Bonus funds; 
 
(5) Emergency relief projects (except those involving substantial 

functional, locational, or capacity changes); 
 
(6) National planning and research projects funded under 49 U.S.C. 

5314; 
 
(7) Project management oversight projects funded under 49 U.S.C. 

5327. 
 
Furthermore, the MPO may group projects that are not considered to be of 
appropriate scale for individual identification in a given program year. [23 C.F.R. 
450.324(f)]  
 

5.6  LIST OF PRIORITY PROJECTS (LOPP) 
  
The MPO is required to develop a list of project priorities in coordination with 
District planning staff and submit the list to the District by October 1 of each year, 
though the District and the MPO may agree in writing to vary this submittal date. 
[339.175 (8)(a) and (b), F.S.]  
 
The MPO’s list of priority projects must be formally reviewed by the technical and 
citizens’ advisory committees and approved by the MPO before being transmitted 
to the District. [339.175 (8)(b), F.S.]  In addition, all major capacity projects on the 
priority list, with the exception of Strategic Intermodal System/Florida Intrastate 
Highway System (SIS) and bridge replacement projects, should be screened under 
the ETDM process (programming screen) prior to being transmitted.1  MPOs are 
encouraged to screen state and locally funded projects not on the State Highway 
System.  The ETDM review period is 45 calendar days and may be extended an 
additional 15 days based upon a written request.  MPOs should build sufficient 
time into their existing process to conduct programming screen before approving 
the priority list.  Refer to the ETDM Manual for specific information about the 
ETDM programming screen which can be accessed at:  
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm.  
 
The ETDM Programming Screen provides for continuous coordination with the 
agencies. Resource and community agencies can provide comments regarding  
 

                                                 
1 SIS and bridge replacement projects are screened by the Department.   

http://www.dot.state.fl.us/emo/pubs/etdm/etdmman.htm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmmanual.shtm
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priority transportation projects for the TIP. These agency comments are 
documented in the Programming Summary Report, available on the Public Access  
Website, and can be used to supplement TIP public involvement activities.  The 
public access website is available at:  http://etdmpub.fla-etat.org  
 
Pursuant to the ETDM process, MPOs should also review sociocultural effects 
(SCE) comments about proposed priority projects.  The SCE commentary and 
analyses should be updated as needed and address any unresolved SCE issues 
during the Programming Screen phase.  This may include identifying technical 
studies needed to address certain issues.  (Refer to the Sociocultural Effects 
Evaluations Handbook for the ETDM Process for specific information about 
conducting the SCE Evaluations.) The SCE Handbook can be accessed at:  
http://www.dot.state.fl.us/emo/pubs/sce/sce1.shtm 
 
The intent of the ETDM programming screen is to identify significant environmental 
and social issues pertaining to priority projects and to develop a methodology for 
focused technical studies to address those potentially significant issues, as 
needed.  Examples of significant issues would include a project that does not 
conform to a resource agency’s statutory requirements and will not be permitted or 
a project that has a severe negative impact on the affected community.   
 
TIP priority projects are included in the Work Program to the maximum extent 
feasible (see the Department’s Work Program Instructions for a description of 
the  
state prioritization and project selection criteria).  The Work Program Instructions 
can be accessed at:  
http://www.dot.state.fl.us/programdevelopmentoffice/Development/WP_instr
uctions.shtm.  Any significant disputes identified during the ETDM programming 
screen will be resolved prior to adding the priority project to the Work Program.  
The District will coordinate with the MPO to resolve any significant issues 
pertaining to projects on the MPO priority list pursuant to the ETDM dispute 
resolution process.  (Refer to the ETDM Manual for a description of the dispute 
resolution process.)       
 
The District’s review of the MPO’s list of priority projects should ascertain that, at a 
minimum, it considers the following: the MPO’s approved long-range transportation 
plan, the Strategic Intermodal System Plan, the priorities developed pursuant to 
the Transportation Regional Incentive Program (TRIP), the results of the 
transportation management systems, and the MPO’s Public Involvement Plan. 
[339.175(8)(b), F.S.]  Furthermore, the District should make sure that the projects 
in the priority list have been screened under the ETDM programming screen 
process.     
 
An overview of the development of the TIP from the development of the list of 
priority projects to ultimate approval and incorporation into the State Transportation 
Improvement Program is depicted in Figure 5A on page 5-11.   

http://etdmpub.fla-etat.org/est/
http://www.dot.state.fl.us/emo/pubs/sce/sce.htm
http://www.dot.state.fl.us/emo/pubs/sce/sce.htm
http://www.dot.state.fl.us/emo/pubs/sce/sce1.shtm
http://www.dot.state.fl.us/programdevelopmentoffice/Development/WP_instructions.shtm
http://www.dot.state.fl.us/programdevelopmentoffice/Development/WP_instructions.shtm
http://www.dot.state.fl.us/programdevelopmentoffice/Development/WP_instructions.shtm
http://www.dot.state.fl.us/emo/pubs/etdm/etdmman.htm
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5.7 YEARS TO BE COVERED IN THE TIP 
 
Under Federal law, the TIP must cover a 4-year period.  [23 U.S.C. 134 (j)(2)(A)].  
Federal regulations allow a TIP to cover more than the required four years.  FHWA 
and FTA consider the fifth year of a TIP as informational. [23 C.F.R. 450.324(a)] 
and Florida law [339.175(8)(c)(3), F.S.] requires a TIP to cover a five year period 
meaning the next fiscal year and four subsequent fiscal years listed by state fiscal 
year. Florida law also requires the TIP to include a list of locally and privately 
funded projects for informational purposes [339.175(8)(c)(3), F.S.]. The 
consolidation of both federal and state requirements into a single project listing 
satisfies the federal requirement that regionally significant transportation projects 
be listed in the TIP even if no federal funding is involved. 
 

5.8  RELATIONSHIP OF THE LRTP TO THE TIP/STIP 
 
There must be an approved LRTP or a properly amended LRTP at the time the 
MPO submits the annual TIP to the Department for the Secretary’s approval.  The 
TIP must be incorporated into the STIP to ensure continued federal funding for the 
metropolitan area.  The Secretary cannot approve a TIP for inclusion in the STIP 
that does not come from a currently approved LRTP or a TIP that includes projects 
that have not been properly amended into the LRTP and approved by the MPO.   
 

5.8.1 TIP/STIP Inclusion and NEPA Approval 
 
For an environmental document to be approved by FHWA the TIP/STIP funding for 
the “entire project length and termini” must be consistent with what is described in 
the LRTP.  The “project” includes the entire project length (e.g., 30 miles) studied 
in the PD&E phase.  If the project is to move forward in segments, then the first 
segment (e.g., a 10 mile segment) must be funded for design in the TIP/STIP 
before the Environmental Document can be approved.  If the funding for the design 
of the project is outside of the current adopted TIP/STIP at the time the 
Environmental Document is complete, there should be a written explanation in the 
current adopted TIP/STIP indicating the design for the project falls outside the 
current TIP/STIP, indicating when funding will be in the TIP/STIP, and explaining 
what the source of funding is expected to be.  This should be discussed on a case 
by case basis with FHWA. The remaining phases for the segment(s), i.e., Right of 
Way and Construction, would be discussed in the TIP/STIP for information 
purposes, including when they are generally expected to be funded. Detailed 
guidance is provided at: 
http://www.dot.state.fl.us/planning/policy/metrosupport/  Additional guidance  
 
is also provided in the Federal Aid Technical Bulletin 08-02 which can be accessed 
at:  http://infonet/programdevelopmentoffice/federal/fedtech.shtm 

http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.324.htm
http://www.dot.state.fl.us/planning/policy/metrosupport/
http://infonet/programdevelopmentoffice/federal/fedtech.shtm
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FIGURE 5A TIP DEVELOPMENT 
 

 

MPO develops List of Priority Projects 

Approved by the MPO 

MPO submits List of Priority Projects to District by October 1 

District review determines that projects are consistent with the MPO’s adopted LRTP, are the results of 
congestion management processes, and the list has been developed through public involvement. 

District provides the Tentative Work Program to the MPO in March. 

MPO begins updating TIP based on Tentative Work Program adding a new fifth year to the TIP. 

MPO makes Draft TIP available for public comment. 

MPO adopts Final TIP and submits to District and DEO by July 15. 

District reviews TIP w/in 14 calendar days; submits to FTA, Federal Aid Office, Transportation 
Disadvantaged Director, Turnpike (if applicable and  OPP by July 29. 

OPP submits TIP to FHWA by August 15. 

FDOT Secretary approves TIPs and submits STIP by August 31. 

By September 30, FHWA and FTA approve TIPs and STIP. 

Reviewed 
by TAC 
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ETDM Program 
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5.9  FORMAT AND CONTENT OF THE TIP 
 
While no format for the TIP is specified in federal or state laws or rules, the 
following format has been found to meet legal requirements and be acceptable to 
the FHWA and the FTA.   
 

5.9.1  Introductory Materials 
 
 (1) The Cover or Title Page should include the official MPO name; state 

fiscal years covered; and the MPO Board approval date and/or subsequent 
revision dates. 

 
(2) The table of contents should include the title of each section and 
the beginning page number. 

 
(3) Each TIP will include an endorsement stating the date of official 
MPO approval and that the TIP has been developed consistent with federal 
and state requirements.  The endorsement may be a copy of the MPO 
resolution approving the TIP or a signature block on the document cover 
page signed by the MPO Chairperson.  In maintenance or non-attainment 
areas, the CDR must be approved prior to the TIP approval by the MPO. 

 
(4) There should be a list of definitions, abbreviations,  
funding and phase codes, and acronyms used within the  
text. 

 

5.9.2  Narrative 
 
The narrative should include a description of the following subjects.  
 

(1) The narrative should begin with a statement that the purpose of the 
TIP is to provide a prioritized listing of transportation projects 
covering a period of four years that is consistent with the metropolitan 
long-range transportation plan. It should be indicated that the TIP 
contains all transportation projects within the designated metropolitan 
area to be funded by Title 23 and Title 49 funds and all regionally 
significant projects regardless of funding source.  

 
(2) The narrative should discuss the TIP’s financial Plan.   
 

(a) Explain that the TIP is financially constrained for each year.  
 
(b) Provide a financial plan that demonstrates how the TIP can be 

implemented. The plan needs to indicate the governmental  
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public, and private financial resources that are reasonably 
expected to be available to accomplish the program. 
Innovative financing techniques that may be used to fund 
needed projects and programs should be identified.  Additional 
projects that would be included in the approved TIP if 
reasonable additional resources beyond those identified in the 
financial plan were available may be identified pursuant to 
339.175(8)(c)(3), F.S.  

 
(c) State that the TIP is developed by the MPO in cooperation 

with the State and the transit operator who will provide the 
MPO with estimates of available federal and state funds in 
order for the MPO to develop the financial plan. [23 C.F.R. 
450.324(a) and 339.175(8), F.S.] 

 
(3) Project Selection: 
 

Describe the project selection process and state that it is consistent 
with the federal requirements in 23 C.F.R. 450.330(b) for non-TMA 
MPOs or 23 C.F.R. 450.330(c) for TMA MPOs. 

 
(4) Consistency with Other Plans: 
 

Describe how projects are consistent with the MPO’s LRTP and, to 
the maximum extent feasible, with port and aviation master plans, 
transit development plans, and the approved local government 
comprehensive plans for those local governments located within the 
metropolitan area.  When possible, the TIP should cross-reference 
projects with the corresponding LRTP project. 

  
(5) Project Priority Statement:  

 
The TIP should identify the MPO’s criteria and process for prioritizing 
implementation of the transportation plan elements for inclusion in 
the TIP and explain any changes in priorities from the previous TIP.  
[23 C.F.R. 450.324(l)(1)]  The MPO’s TIP project priorities must be 
consistent with the LRTP. 
 

(6) Implemented Projects: 
 

FDOT produces the annual listing of projects for which federal funds 
have been obligated in the preceding year.  The MPO should either 
include this list in the TIP or state in the TIP that it has been 
published and otherwise made available for public review [23 USC 
134 (j)(7)(B) and 339.175(8)(h), F.S.] 

http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.324.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.324.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.330.htm
http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.324.htm
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(7) Public Involvement: 
 

This section should document the MPO’s activities to seek public 
comment and how the draft TIP was made available for public review 
[23 C.F.R. 450.316 and 23 C.F.R. 450.324(b)].  The MPO should 
document the techniques used to reach citizens, such as internet 
access to documents, flyers, meeting notices, billboards, media 
outreach, and other ways to seek the involvement of citizens and 
groups. ETDM should be used to document all public involvement 
activities.   

 
(8) Certification: 
 

This section includes the date the current annual Department and 
MPO joint certification was completed.  MPOs within TMAs should 
also include the date of the last FHWA/FTA certification and, if 
known, the anticipated date of the next FHWA/FTA certification.   
 

(9)  Congestion Management Process: 
 

Transportation Management Areas (urbanized areas with populations 
over 200,000) are required by 23 USC 134 (k)(3) to have a 
Congestion Management Process that provides for the effective 
management and operation of new and existing facilities through the 
use of travel demand reduction and operational management 
strategies.  This section of the TIP includes a discussion of the 
congestion management process that is in place at the MPO.  

 
 (10) Transportation Disadvantaged (TD) 
 

This section of the TIP relates to the Transportation Disadvantaged  
services developed pursuant to 427.015(1) F.S. A description of 
costs and revenues from TD services should be included as well as 
those improvements funded using such funds. 

 
5.9.3  Detailed Project Listings for Five Fiscal Years 
 
The TIP shall include, for each project or phase (e.g. preliminary engineering, 
environment/NEPA, right-of-way, design or construction) the following [23 CFR 
450.324 (e)]: 
 

(1) Sufficient descriptive material (i.e., type of work, termini, and length) 
to identify the project or phase  

(2) Financial Project Number (FPN); 
(3) FDOT Work Program fund code; 

http://a257.g.akamaitech.net/7/257/2422/26mar20071500/edocket.access.gpo.gov/cfr_2007/aprqtr/23cfr450.316.htm
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(4) Estimated total project cost; ; 
(5) Year of anticipated funding;  
(6) Summary tables showing the financial constraint of the program. 
(7) Either a page number or identification number where it can be found 

in the LRTP; 
(8) Category of Federal funds and source(s) of non-Federal funds; and, 
(9) The FTA section number should be indicated for FTA projects.  This 

is accomplished by putting the Section number in the description line 
of the work program for the project.  The TIP is a download of the 
work program.  

 
Please note for FTA funded projects.  FTA has provided guidance stating that 
projects in the TIP or STIP need to be described in a level of detail that delineates 
between minor projects (bus shelters, signs, facility rehabilitation, preventative 
maintenance, operating assistance) and major projects (rolling stock, new facilities) 
activities.  Major projects must be listed in an approved Transportation 
Development Plan (TDP).  Minor activities that are not considered to be of an 
appropriate scale for individual identification could be grouped by function. 
 
The MPO should identify any project(s) that was rescheduled in the proposed TIP 
that had advanced to the design stage of preliminary engineering and was 
removed from a previous TIP.  The MPO should document that such a removal or 
rescheduling resulted from a joint action of the MPO and the Department.  Such 
projects cannot be rescheduled by the MPO in a subsequent TIP earlier than the 
fifth year of such program except when the District Secretary provides written 
justification that for good cause the project should be rescheduled in an earlier 
year. [Subsection 339.175(8)(d), F.S.] 
 

5.10  DISTRICT TIP REVIEW CRITERIA 
 
Upon receipt of the TIP from the MPO, the District must review the TIP within 14 
calendar days from the date of receipt and provide its comments and 
recommendations to the Office of Policy Planning.  District review should assess 
the TIP’s consistency with: 
 

(1) Federal and state laws and regulations including 23 C.F.R. 450, and 
339.175, F.S., and the authorities listed in this chapter.  
 

(2) The Department’s Tentative Work Program including changes in 
priorities, phasing, project cost estimates and funding resources and 
categories as required by 23 C.F.R. 450.324 and 339.175(8), F.S. 

 
(3) The LRTP’s priorities, projects, Funding and policy, goals and 

objectives as required by 23 C.F.R. 450.324(g) and 339.175(8)(c)(5), 
F.S. 
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(4) All of the federal and state requirements listed in this chapter and in a 

format that can be readily understood.  
 
District review should verify: 
 

(1) Estimates of total costs and revenues for the program period as 
required by 23 C.F.R. 450.324(h) and Subsection 339.175(8) F.S. 

 
(2) The need for a transit project or service is identified in the Transit 

Development Program (TDP). 
 
If the District cannot recommend the TIP approval based on federal and state law 
or regulation, the District should coordinate with the MPO to resolve deficiencies 
and issues before forwarding its comments and the TIP submittal package to the 
Office of Policy Planning.  
 

5.11  TIP SUBMITTAL AND REVIEW PROCESS  
 
The MPO should make the draft TIP available to all reviewing agencies and 
affected parties and provide adequate opportunity to review and comment on the 
draft TIP at the time it is circulated for public review. 
 
Once the MPO approves the TIP, the final TIP must be circulated for review and 
comment to a variety of local, state, and federal agencies.  Figure 5B details the 
distribution of the TIP document and the number of copies required.  Please see 
Figure 5B for recommended format for the submittal.   
 

5.11.1 Review by the Department of Community Affairs  
 
The MPO must submit the approved TIP to the Department of Economic 
Opportunity (DEO) at least 45 days before the Department submits the STIP to the 
FHWA and the FTA for approval.  This submittal date may vary if the DEO, the 
Department and the MPO agree in writing to an alternative submittal date. 
[.339.175(8)(f), F.S.] 
 
The DEO will review the TIP for consistency with the approved comprehensive 
plans of affected local governments.  The projects and project phases listed in the 
TIP must be consistent with the approved local government comprehensive plans 
of the units of local government located within the MPO’s jurisdiction to the 
maximum extent feasible [339.175(8)(c)(6), F.S.].  The DEO will identify projects 
that are inconsistent with local comprehensive plans and notify the MPO.  The  
 
DEO forwards copies of its findings to the Florida Transportation Commission and 
the Department. [339.175(8)(g), F.S.] If the inconsistent project(s) is in the first 
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year of the TIP, the District coordinates with the MPO to resolve the issue prior to a 
request for project authorization.  If the inconsistent project(s) is in the second year  
 
or beyond, the MPO is required to resolve the issue prior to the submittal of the 
next TIP. 
 

5.11.2 Submittal to the District 
 
MPOs must submit the approved TIP to the District and other parties shown in 
Figure 5B no later than July 15.  The District will review the TIP and prepare 
written comments within 14 calendar days of receipt from the MPO (no later than 
August 1).  The District will transmit its written comments and the required number 
of TIP submittal packages to the Office of Policy Planning.   
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FIGURE 5B TIP DISTRIBUTION TABLE 
 

Distributed by the MPO # of Copies 

Local Legislative Delegation Determined by the MPO 

Matthew R. Preston 
Planning Analyst, Bureau of Community Planning 
Department of Economic Opportunity, Caldwell Building 
107 East Madison Street, MSC 160 
Tallahassee, FL  32399 

1 
CDs are acceptable 

If the TIP includes projects that may impact airport facilities: 
Federal Aviation Administration Airport District Office 
Program Manager: Bill Farris  
5950 Hazeltine National Drive, Suite 400,  
Orlando, FL 32822 

1 
CDs are acceptable 

FDOT District  As agreed by district and MPO 

Distributed by District # of Copies 

Metropolitan Planning Coordinator 
Office of Policy Planning 
605 Suwannee St., Mail Station 28 
Tallahassee, FL 32399-0450 

3 
1 CD, 2 Hardcopy 

Federal Aid Program Manager 
Florida Department of Transportation 
605 Suwannee Street, Mail Station 07 
Tallahassee, FL 32399-0450 

1 
CDs are acceptable 

Transportation Disadvantaged Director 
605 Suwannee Street, Mail Station 49 
Tallahassee, FL 32399-0450 

1 

For MPOs with Turnpike Projects: 
Florida Turnpike Planning Manager 
Building 5315 
P.O. Box 613069,  
Ocoee, FL 34761 

1 
CDs are acceptable 

Federal Transit Administration 
Attn:  Planning Director, Jennifer Hibbert 
230 Peachtree Street, NW Suite 800 
Atlanta, GA 30303 

1 
CDs are acceptable 

Distributed by OPP # of Copies 

Division Administrator 
Federal Highway Administration 

2 

 

 
5.11.3 Coordination by the Office of Policy Planning 
 
The Office of Policy Planning will determine the completeness of the TIP submittal 
and deliver the TIP submittal package to the Florida Division Office of the FHWA.  
OPP will accomplish its coordination activities within 14 calendar days of receipt 
of the TIP or no later than August 15. 
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5.11.4 Review by Federal Agencies 
 
The Office of Policy Planning will provide two copies of each TIP to the FHWA’s 
Florida Division Office, OPP will request the FHWA and the FTA review the TIPs 
and provide written comments within 30 calendar days of receipt.  Once the 
FHWA Florida Division Office provides the Office of Policy Planning written 
comments on the TIPs, the Office of Policy Planning prepares all TIPs for approval 
by the Secretary and incorporation into the State Transportation Improvement 
Program (STIP) by reference.  The approval of the STIP by October 1 ensures 
continued federal-aid funding for projects and programs. 
 
If the FHWA or the FTA find any TIP to be deficient or incomplete, the Office of 
Policy Planning will be notified.  OPP will then notify the District.  The District will 
coordinate with the MPO to resolve issues as soon as possible since federal-aid 
funding cannot be approved until the TIP is approved and incorporated into the 
STIP by October 1 of each year.  Upon resolution of deficiencies, the MPO 
resubmits the corrected TIP to the District.  The District so advises the Office of 
Policy Planning.  OPP resubmits the TIP submittal package to the FHWA Florida 
Division Office and upon confirmation that issues have been resolved to the 
satisfaction of the FHWA and the FTA, the OPP forwards the TIP to the Secretary 
for approval and incorporation into the STIP.   
 

5.11.5 Approval by the Secretary of Transportation 
 
The Secretary of the Florida Department of Transportation has been designated by 
the Governor to approve TIPs.  The Secretary must do so by August 31 of each 
year to allow adequate time for the review of the STIP by the FHWA and the FTA 
so that federal approval of the STIP can occur by the beginning of the federal fiscal 
year on October 1.   
  

5.12  FEDERAL AUTHORIZATION REQUESTS 
 
A project must be included in the approved TIP and STIP in order for the FHWA 
and the FTA to participate in the cost of any federally funded transportation project 
and issue a federal project authorization.   
 
Federal Authorization Requests are prepared by the District Federal Aid 
Coordinator (or by various Central Office Program Coordinators) and submitted 
electronically to the Department’s Federal Aid Office.  The request is reviewed for 
compliance with the required criteria and transmitted electronically to the FHWA for 
approval.   
 
Generally, a properly filed federal authorization request will be approved by the 
FHWA within two weeks of submission by the Federal Aid Office.  However, if the  
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project is not properly listed in the TIP/STIP, then a TIP amendment requiring MPO 
board action may be required to obtain the federal authorization.  This could delay 
commencement of work by weeks if not months.  A STIP amendment request 
generally needs to accompany the TIP amendment. 
 
Prior to submitting a Federal Authorization Request to the Federal Aid Office, 
District staff (e.g. Planning, Work Program, Estimates, Right of Way) should verify 
that the project is properly listed in the TIP/STIP.  This verification should take 
place at least two months in advance of the District’s submission of the project 
authorization request to the Federal Aid Office to ensure adequate time to process 
a TIP/STIP amendment if required.  If a project falls within the TIP/STIP 
amendment criteria, District planning staff will notify the MPO of the need to 
process a TIP amendment and will notify the Office of Policy Planning of the need 
to process a STIP amendment.  The Office of Policy Planning will coordinate the 
submittal of all TIP amendments to the Federal Aid Office for electronic 
transmission to FHWA along with the accompanying STIP amendment. 
 

5.13 RELATIONSHIP BETWEEN WORK PROGRAM 
AND TIP 

 
Figure 5C is a comparison of the major milestones for the Department’s 5 Year 
Work Program, the State budget, and the TIP and STIP.  Every March, the 
Tentative Work Program is submitted to the Governor and the Legislature.  It is 
also given to the MPOs for development of the new TIP.  On July 1, the Legislature 
approves the budget (minus project phases that were deferred from last fiscal 
year).  At this same time, the Tentative Work Program becomes the Adopted Work 
Program and the MPOs’ new TIPs are adopted.  In August, the Legislature 
amends the budget to approve project phases that were deferred from last fiscal 
year.  These projects are automatically “rolled forward” in the Work Program but 
not in the TIP.  A “Roll Forward” TIP amendment needs to be processed for these 
types of projects.  This process is discussed in Section 5.13.1 below. 
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FIGURE 5C TIMELINE COMPARISON OF WORK PROGRAM, STATE  
BUDGET, TIP, AND STIP MILESTONES 
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5.14  TIP AMENDMENTS 
 
At times, the MPO TIPs and the STIP may require changes. Often, these changes 
are necessitated by the addition of a new project to the Work Program that is not 
yet in the TIP/STIP.  The appropriate District office should identify the need for 
amending the TIP and STIP and work with the MPO to prepare and approve the 
TIP amendment in accordance with 23 C.F.R. 324 and 326 in advance of the 
authorization request to the Federal Aid Office.  Internal production schedules may 
need to be modified to allow time for MPO board action and FHWA or FTA 
approvals.  Some TIP amendments may also require Department Work Program 
amendments.  The Work Program amendment process is authorized by 
339.135(7), F.S., and outlined in the Department’s Work Program Instructions.  
STIP actions take place on the Adopted Work Program, therefore any TIP/STIP 
amendments that require a Work Program Amendment cannot be processed until 
the Work Program Amendment has been approved.  This entire amendment 
process may require two months or more.  TIP/STIP amendments that require 
Work Program amendments shall be held in the District and will only be forwarded 
to Central Office for processing when the work program actions have been 
completed.  Please note:  No STIP amendments are processed in the month of 
September, due to new Federal Fiscal Year.   
 
Florida law does not require TIP amendments for non-federally funded projects.   
However, the Work Program Amendment process does apply to changes to non-
federally funded projects in the TIP.   Please refer to Work Program Instructions for 
further details on requirements for processing Work Program Amendments.   
 
Figure 5D shows the process for amending the MPO’s approved TIP. 
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FIGURE 5D  TIP AMENDMENT PROCESS 

 

MPO and/or District consider whether a TIP amendment is needed. 

If answer is Yes to any, MPO and District develop TIP amendment. 

District prepares TIP amendments as necessary. (Make sure the project is in the Work Program.) 

District submits STIP amendment request to OPP by 10th of each month.  No STIP amendments 
are processed in September. 

OPP reviews and forwards STIP amendment requests to Federal Aid Management Office. 

Federal Aid Office consolidates all requests into a single STIP amendment submission to FHWA. 

Impacts 
fiscal 

constraint 
Changes 
scope of 

work 
Adds or 
deletes 
project 
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5.14.1 Roll Forward TIP Amendments  
 
Every March, the Work Program Office provides the Districts the Tentative Work 
Program that is to be adopted on July 1. The MPO’s TIP incorporates the Tentative 
Work Program and is also adopted on July 1. Year 1 of the TIP and the Work 
Program should always match.  However when the new TIP and Work Program 
become adopted on July 1, there are often projects that were supposed to get 
authorized prior to June 30 (i.e. when the previous TIP and Work Program were in 
effect), but did not. These projects will automatically roll forward in the Work 
Program but not in the TIP. Hence there is a need to reconcile the two documents 
and bring the TIP up to date. This is accomplished by what is known as a Roll 
Forward TIP amendment.  Around mid to late July, the Work Program Office posts 
the Roll Forward Report online. This report lists, by District, those projects which 
did not get authorized by the end of the last fiscal year and have been rolled 
forward in the newly adopted Work Program. The Districts provide this list to the 
MPO, and the MPO uses this list to process a Roll Forward TIP Amendment. A 
process flow for the roll forward amendment process is presented in the Figure 5E 
timeline below. An MPO can do a Roll Forward TIP amendment as soon as the 
Roll Forward Report is published. However, FHWA will not recognize the approval 
of the Roll Forward TIP Amendment until after October 1, the effective date of the 
new MPO TIP.  Please note that there is no need for the MPOs to request a 
Roll Forward STIP Amendment because these Roll Forward projects are 
included in the Department’s submittal of the STIP on August 31. 
 
 
FIGURE 5E PROCESS FLOW FOR ROLL FORWARD AMENDMENTS 
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5.14.2 Roll Forward TIP Amendments (FTA Projects) 
 
Unlike all other projects, Federal Transit Administration (FTA) projects do not 
automatically roll forward in the Work Program. All too often transit projects, 
especially when flex funding is involved, are not obligated in the anticipated year of 
award.  Unless MPO Liaisons and the Public Transportation Office are mindful to 
roll forward FTA funded projects, there is a risk that they could mistakenly drop out 
of the Work Program and consequently, the STIP. If that happens, the project will 
not be eligible for FTA funding when the time comes to authorize it, and a STIP 
amendment will have to be executed to put the project back in. Therefore, special 
care must be taken to ensure that the Roll Forward TIP amendment includes 
FTA funded projects. The District Public Transportation Office (PTO) should work 
in cooperation with the Central Office PTO to identify these projects. 
 

5.14.3 Authorization of Roll Forward Projects 
 
There is a 3 month gap between the start of the State fiscal year and the start of 
the Federal fiscal year (July 1 to September 30).  The Federal fiscal year begins 
October 1.  During that 3 month gap, FHWA and FTA still regard the old STIP and 
TIPs as being in effect.  Therefore, if there was a project in any of the 4 federally 
recognized years of the old TIP that did not get authorized by June 30, an MPO 
can still get authorization of that project based on the old TIP.  An MPO can get 
this authorization as long as they request it between July 1 and September 30.  
THERE IS NO NEED TO AMEND THE OLD TIP.  There is still a need, however, 
to make sure that such projects are in the new TIP if the projects are to be 
authorized after September 30. This is accomplished through the Roll Forward TIP 
amendment mentioned above. That has to occur before October 1. 

 
5.14.4 Administrative TIP Amendment 
 
An administrative TIP amendment is a TIP amendment that does not have to go to 
the full MPO Board for approval.  FHWA and FTA have agreed to allow an 
administrative TIP amendment during the 3 month gap for new projects that were 
added during the Tentative Work Program development cycle.  
 
Every March the Districts provide the MPOs the Tentative Work Program for 
developing the new TIP. If a new project was added to Year 1 during the Tentative 
Work Program development cycle, this project will appear in the new TIP, but it is 
not in the current TIP.  This becomes an issue because of the 3 month gap 
between July 1 and September 30 when FHWA is still recognizing the old TIP as 
being in effect.   
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In the past, FHWA and FTA required that these projects be amended by the MPO 
Board into the old TIP during the months of July, August, and September.  This is 
still the case, but FHWA and FTA have agreed to allow the MPO Executive 
Director to process an Administrative TIP amendment for these types of projects 
rather than having to go before the full Board.  FHWA and FTA will allow this 
ONLY under the following conditions: 
 

 The amendment takes place between July 1 and September 30. 

 The project must appear in the amendment exactly as it appears in the 
newly adopted TIP. 

 The MPO Director has been authorized by the Board to approve 
administrative TIP amendments. 

 
More information on this can be found in Federal Aid Technical Bulletin 04-01 
from the Department’s Federal Aid Office. 

 

5.15 DETERMINING IF A TIP/STIP AMENDMENT IS 
REQUIRED 

 
This section is intended to define those changes to the federally mandated MPO 
TIPs and statewide STIP that require state review and federal approval before the 
included federally funded projects can be authorized for federal participation.   
These guidelines do not affect any other provisions of state or federal law or 
departmental procedure governing how projects are initially incorporated into the 
Department’s Work Program, MPO TIPs or the statewide STIP.   
 
The “Work Program Amendment” process must not be confused with the 
“TIP/STIP Amendment” process described herein.  Although administered 
concurrently, the two processes are not the same, and one cannot be substituted 
for the other.  Different criteria apply to each process, and the reporting, 
notification, and approval provisions for work program amendments are very 
different from those governing TIP/STIP amendments.  Please refer to the 
Department’s Work Program Instructions for a detailed explanation of the 
cooperative development of the Work Program and the Work Program Amendment 
process. 

 
5.15.1 Determining Amendment or Modification 
 
Not all changes to the TIP/STIP require state review and federal approval.   
Changes requiring formal state review and federal approval are referred to as 
“TIP/STIP amendments”, and are based upon criteria established under federal 
law. 
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An administrative modification is a minor revision to a TIP or STIP that includes 
minor changes to project/project phase costs, minor changes to funding sources of 
previously included projects and minor changes to project/project phase initiation 
dates.  An administrative modification does not require public review and comment, 
remonstration of fiscal constraint, or a conformity determination, if applicable [23 
CFR 450.104]. 
 
An amendment is a revision to a TIP or STIP that involves a major change to a 
project in a TIP or STIP, including addition or deletion of a project, or a major 
change in project cost, project/project phase initiation dates, or a major change in 
design concept or design scope (i.e., changing project termini, or the number of 
thru traffic lanes) [23 CFR 450.104].  An amendment requires public review and 
comment, redemonstration of financial constraint, or a conformity determination, if 
applicable. 
 
All TIP amendment requests will be reviewed by the Office of Policy Planning and 
the Federal Aid Office to ensure they are accurate and complete prior to submittal 
to the FHWA and/or the FTA for their review and approval. 
 
TIPs/STIP will require formal amendments when one or more of the following 
criteria are met: 
 

 The change adds new individual projects 

 The change adversely impacts financial constraint 

 The change results in major scope changes 

 The change deletes an individually listed project from the TIP/STIP 

 The change results in a cost increase greater than 20% AND $2 million 
 

5.15.2 The change adds a new individual project 
 
Any new project added to any of the first four years of the TIP/STIP will require a 
TIP/STIP amendment.  What is being referred to as a “project” is the 7-digit 
Financial Project Number.  The TIP/STIP covers a period of five years according to 
state law.  Of those five, the first four are recognized by the federal government.  
The federal government regards the fifth year as illustrative.  Any federally funded 
project listed in any of the first four years of the TIP/STIP may be advanced or 
deferred within those four years without requiring a TIP/STIP amendment.  
However, a Work Program amendment will still be required (if dollar thresholds are 
exceeded) along with all required notifications (including to MPOs).  See the 
Department’s Work Program Instructions for further details. 
 
If a project is listed in the first four years of the TIP but without federal funding, and 
the funding is subsequently changed to add federal funds, this will not require a 
TIP/STIP amendment. 
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Any new project that is “regionally significant” as defined by 23 C.F.R. 450.104 and 
requires FHWA or FTA approval must have a TIP/STIP amendment regardless of 
the funding source.  See Section 5.5.5 of this chapter. 
   

5.15.3 The change adversely impacts financial constraint 
 
Federal law requires that the TIPs/STIP must be financially constrained to the 
amount of funds that have been projected to be available by year, over the four 
year period of the approved TIPs/STIP.  This means that the cost of new projects 
and cost increases on existing projects must be offset by decreases in other areas 
of the TIP/STIP to maintain the financial constraints upon which the TIP/STIP was 
originally developed unless new sources of funds are identified. 
 
If new projects are added to the TIP/STIP, the TIP/STIP amendment transmittal 
letter must identify the source of funds for the new project.  Examples include, but 
are not limited to, one or more of the following: 
 

 The funds are coming from a contingency box item already included 
in the appropriate year of the work program.  The TIP/STIP 
amendment should show the reduction in the contingency box item 
as well as the cost of the new project addition.  

 

 The funds are coming from the deletion or deferral of another 
individual project in the appropriate year of the TIP/STIP.  The 
TIP/STIP amendment should identify the specific project being 
deleted or deferred as well as the new project addition. 

 

 The funds are coming from reduction(s) of cost estimate(s) to other 
project(s) already included in the appropriate year of the TIP/STIP.  
The TIP/STIP amendment should identify the specific project(s) 
where estimated costs are being reduced. 

 

 The funds are coming from new appropriations or allocations of 
federal funds that were not available, or reasonably expected to be 
available, when the TIP/STIP was originally developed.  The 
TIP/STIP amendment should identify the source and amount of the 
new funds. 
 

For cost increases on existing projects, a TIP/STIP amendment is not required as 
long as all of the following statements are true: 
 

 The funds financing this cost increase did not come from the deletion 
of another project already included in the TIP/STIP (or deferral of 
another project beyond the four years of the TIP/STIP). 
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 The TIP/STIP remains financially constrained after the cost 
adjustment. 

 

 The cost increase did not arise as a result of a major scope change 
to the project, as defined below. 

 

5.15.4 The change results in major scope changes 
 
A TIP/STIP amendment is required if there are major changes to the scope of a 
project.  In this context a major scope change is defined to be one that changes or 
significantly expands the basic attributes or nature of a project (design concept).  
Examples include, but are not limited to, the following: 

 

 Any material changes to project limits; 
 

 Any material changes to capacity (e.g. adding additional lanes); 
 

 Any material changes to type of work (e.g. adding bridge repairs to 
resurfacing job, or changing modes from highway to transit); and, 

 

 Any scope change that is significant enough to affect the priority 
order of projects in the TIP/STIP, or to affect consistency with the 
MPO’s Long-Range Transportation Plan. 

 

5.15.5 The change deletes a project 
 
The deletion of any individually listed project (meaning a project with a 7-digit 
Financial Project Number) in the four years of the TIP/STIP requires a TIP/STIP 
amendment and may also require an amendment to the LRTP.  If a project is listed 
in the first four years of the TIP with federal funding and that funding is 
subsequently deleted, that will require a TIP/STIP amendment. 
 

5.15.6 The change results in a cost increase greater than 20% 
AND $2 million 

 
This TIP/STIP amendment criterion was added in 2006 because of the frequent 
occurrence of cost increases on projects. The 20% - $2 million threshold has been 
adopted by FDOT, FTA and FHWA as the guideline for what requires an 
amendment. Both criteria have to be met. If the cost increase meets only one of 
the criteria no TIP/STIP amendment is necessary. 
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5.15.7 Contents of TIP/STIP Amendment Package 
 
TIP Amendment packages must include specific documents and information 
regarding project changes to be considered complete.  The accompanying STIP 
amendment (prepared by the Federal Aid Office) will draw upon the contents of 
individual TIP amendments as the basis for its preparation. 
 
TIP Amendments must contain the following information: 
 
For new projects, include the following: 
 

1. Project name, limits, length, detailed project description and type of work; 
2. Financial Project Number (FPN); 
3. FDOT Work Program fund code; 
4. For FTA amendments, the Section number needs to be in the description 

line of the work program entry and on the TIP amendment.   
5. Estimated cost; 
6. Phase of work; 
7. State fiscal year in which work is to commence; 
8. Reason for the proposed change; 
9. Effect of the change to financial constraints; 
10. LRTP page number;  
11. TIP page number; 
12. Indication whether a STIP Amendment is required; 
13. Signature of MPO Chairman or designee (if approval authority has been 

delegated to MPO staff and documented); 
14. Signature of FDOT District representative; and 
15. Statement that the TIP amendment was developed and approved in 

compliance with applicable laws and procedures 
 
For existing projects, include the same information as 1-14 above, and 
 

(1) As listed in the current TIP (include TIP page number); 
(2) As proposed to be amended (include new TIP page number); and, 
(3) The page number in the existing STIP where it may be found. 

 
The TIP/STIP amendment tool is posted on the Federal Aid Office home page at:  
http://webapp02.dot.state.fl.us/fmsupportapps/stipamendments/default.aspx 
for the intranet version.  The internet version of the TIP/STIP amendment tool is at: 
http://www2.dot.state.fl.us/fmsupportapps/stipamendments/default.aspx .   
 
District staff will be notified via email when TIP/STIP amendment(s) are approved 
by the FHWA, and approved amendment packages will be posted to the Federal 
Aid Office’s Internet site at:. 
 

http://webapp02.dot.state.fl.us/fmsupportapps/stipamendments/default.aspx
http://www2.dot.state.fl.us/fmsupportapps/stipamendments/default.aspx
http://www.dot.state.fl.us/programdevelopmentoffice/federal/stip_amend.shtm
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 http://www2.dot.state.fl.us/fmsupportapps/stipamendments/default.aspx 
 

5.15.8   Schedule for Processing TIP/STIP Amendments 
 
TIP/STIP Amendment requests received by the Office of Policy Planning for review 
by the 10th of each month will be included in the STIP Amendment for that month, 
provided the requests are complete and require no clarifications or other District or  
 
MPO input.  This should enable the FHWA to routinely approve the amendment by 
the end of the month. 
 
This schedule will apply to all months except September.  No STIP 
Amendments will be processed during the month of September due to the 
new Federal fiscal year beginning on October 1.   
 
It is important to note that submitting an incomplete STIP Amendment request may 
result in the request not being included in the consolidated STIP Amendment for 
that month, if needed information cannot be obtained prior to the due dates for that 
month as outlined above. 
 
Additional guidance on STIP amendments can be found in the Work Program 
Instructions and in Federal Aid Technical Bulletins.  
 

5.15.9  Routing of TIP/STIP Amendment Requests 
 
STIP Amendment requests within MPO boundaries are generally accompanied by 
corresponding TIP amendments already prepared and approved by the various 
MPOs.  However, the need for TIP/STIP amendments can come from many 
sources  (e.g., Planning, Public Transportation, Program Development, etc.) and 
can cause a lack of consistency that often results in errors and delays in the 
authorization of funds.   To improve communication and expedite the amendment 
process, all TIP/STIP amendment requests are to be routed through a single point 
of contact, designated within each district, to ensure that all of the necessary 
information is accurate.   
 

 STIP amendment requests for projects within an MPO’s planning area (i.e., 
those requiring TIP amendments) will be reviewed by the Office of Policy 
Planning in consultation with the district point of contact to ensure they are 
complete.  After completing their review, OPP forwards these requests to 
the Federal Aid Programs Office.   

 

 STIP Amendment requests for projects outside of MPO planning areas are 
to be submitted directly to the Federal Aid Programs Office. 

 
The Federal Aid Programs Office then consolidates all requests on hand into a 
single STIP Amendment for submission to FHWA. 

http://www2.dot.state.fl.us/fmsupportapps/stipamendments/default.aspx
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5.15.10   Close-out of Federal Fiscal Year and TIP Amendments 
 
During the month of September, the Department’s Federal Aid Office is involved in 
closing the federal fiscal year, and the FHWA Florida Division Office is involved in 
the review process for the new MPO TIPs.  Because of this work load and the 
deadlines associated with each of these activities, no TIP/STIP amendments will 
be processed by the Office of Policy Planning, the Federal Aid Office, or the FHWA 
during the month of September of each year.    The MPOs may still continue to 
amend their TIPs and send them to the Districts.  However, the amendments will 
not be processed until after October 1 when the new Federal Fiscal Year begins.  
Those amendments received by the Office of Policy Planning prior to September 1 
will be processed provided the amendments include the full information required in 
Section 5.15.7.  
 

 


